REVISED CAJON AIR CENTER
PLANNED DEVELOPMENT SCHEDULE

Demolition, Clean-up
Survey Work

Environmental Impact Report /Environmental Assessment
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Technical Reports

Completion of additional technical studies

45 Day Public Review & Comment on PEIR

County Board Hearing for Certification of Project EIR
CEQA Complete

30 Day Public Review & Comment on EA (extended to 38 days)

Acceptance of Final EA by FAA

Finding of No Significant Impact (FONSI) by FAA
NEPA Complete

Ambrosia Transplantation

Infrastructure Development
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Layout

Preliminary Engineering Report

Preliminary Design

Request of Statement of Qualifications/Design Firm selection
FAA Design Grant Received

FAA Approval of Design Scope

Full Project Design

Coordination with City

Board of Supervisors Approval to Advertise and Award

FAA Grant for Detention Basin Received

Phase I* - Detention Basin- Completion

Construction Starts — Phase II* Transient Apron, Road
Construction Starts — Phase IlI* Drainage

Construction Starts — Phase IV* Grading, Utilities
Construction Starts — Phase V* —Taxiway & 2 buildable lots
Construction Starts — Phase VI* — Taxiway & 2 buildable lots

Completed Apr 2006
Completed July 2006

Completed Jul 2006, Updated 2008

Completed June 2011
Completed Nov 2011
Completed June 2012
Completed June 2012
Completed Aug 2012
Completed Dec 2013
Completed Dec 2013
Completed Jan 2014
Completed May 2016

Completed Nov 2007
Completed Jun 2009
Completed Dec 2011
Completed August 2014
Completed September 2014
Completed November 2014
Completed December 2015
Completed March 2016
Completed May 2016
Completed August 2016
August 2017

Fall 2018

Fall 2019

Fall 2020

Fall 2021

Fall 2022

*Start of constructing driven by Federal funding constraints — start will be delayed if funding not in place.
Order of phases may be rearranged to take advantage of funding opportunities.

Request for Proposals Aviation/Hangar Development Timeline Estimates
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Establish Criteria

Draft Request for Proposals (RFP) to GFDC
Publish RFP*

Deadline for Submittals

Select Developer Semi-finalists

Second Submittal

Select Developers**

Prepare Leases / CEQA findings for Board
GFDC Recommendation

Board Approval of Leases

Lessees get building permits, other entitlements
Private Construction starts 1* two lots
Private Construction starts 2" two lots

**schedule driven by Federal funding constraints

Revised July 2017

Subject to FAA Funding

Spring 2019
Summer 2019
Fall 2019
Spring 2020
Sumer 2020
Fall 2020
Late 2020
Spring 2021
Spring 2021
Summer 2021
Summer 2021 — Summer 2022
Summer 2022
Summer 2023

All Dates Subject To Change



